pennsylvania
DEPARTMENT OF ENVIRONMENTAL
PROTECTION

July 19, 2017

Keystone Sanitary Landfill, Inc.

¢/o Mr. Dominic DeNaples Jr, Site Manager
249 Dunham Drive

Dunmore, PA 18512

Re: Engineer’s Monthly Status Report
Keystone Sanitary Landfill, Inc.
Throop/Dunmore Boroughs, Lackawanna County
LD, No. 101247

Dear Mr. DeNaples:

This Engineer’s Status Report is for the month of June 2017. This report is informational only, without
deadlines, and a response is required only if objections are taken to the items mentioned. The meeting was held
at the Keystone Sanitary Landfill office on July 19, 2017,

A. Pending Permit Applications:

1. Major Permit Modification — Phase III Development: on December 17, 2014, the
Department concluded the Completeness Review and accepted the application package as
administratively complete.

The DEP First Environmental Assessment Review comment letter was received on October
13,2015, On November 12, 2015 KSL met with DEP Waste Management staff to discuss
the comments.

On December 10, 2015, the Department received a letter from KSL requesting an extension
of time from the January 12, 2016 to May 17 2016 to respond to the Environmental
Assessment Review comments.

The request for an extension of time was approved on January 8, 2016.

On May 17, 2016 DEP received the response to the first environmental assessment review
comment from KSL. The response is under review.

On Monday July 18, 2016, a public hearing was held in Throop, PA

In May 25, 2017, the Department issued its second Environmental Assessment review letter
to KSL. KSL is to provide a revised application within 90 days.

B. Construction Activities:
1. KSL is currently placing waste mainly in Increments 7, 8 and 9. KSL continues to place

waste also in Pads 4, 5 and 6 to bring these increments to final grades, and subsequently to
install final cap.
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Increments 10, 11 and 12: Excavation activity on Increment 10 is complete, but continues
in Increment 11and Increment 12. Control fill on the west side of Increment 10 has been

completed.

Subbase work activities continue in Increment 10. Subbase placement on the cast slope is
complete. Subbase placement on the floor of Increment 10 was on-going on the day of this
inspection.

Closure Work: A total of 13.16 acres of final cap installed in 2015, KSL plan to install a
minimum of ten (10} acres of final cap in 2016.

As of May18, 2016 additional 5.6 acres of permanent liner has been deployed;
Placement of cover soil, seeding and mulching continues.

As of date of inspection, 12/21/2016 KSL has instailed 12.47 acres of 40 ml permanent
liner, and 3.14 acres of 30 ml temporary liner. Two foot of final soil cover was being
placed. Seeding and mulching is scheduled to follow in the spring of 2017.

A Form 37 construction certification for the 2016 closure work is being prepared for
submission to the Department.

Approval letter for Form 37 construction certification for the improvement of the existing
west lagoon was issued on November 3, 2016.

As of today, July 19, 2017, the East Lagoon improvement work is on-going. Observed crew
installing the secondary liner system.

C. Groundwater

1.

5.

There are thirty-four (34) ground water monitoring wells at the facility.
Second quarter 2017 groundwater sampling was completed second week of May, 2017.
Next sampling event will be in the second week of August.

Monitoring Wells 4, 8, 15, and 23 are currently being monitored monthly.

On January 16, 2017 KSL started the installation of three additional monitoring wells. The
wells will be locating between MW-15 and MW-43, All three wells — two shallow, one
deep — have been drilled and completed.

Estimated volume of leachate in storage on the day of inspection 7/19/2017 - approximately
4,728,193 gallons (~43% of total storage capacity).

As a temporary leachate management measure KSL, will be hauling leachate to Chester,
PA. as needed. Approximately 464,351 gatlons was hauled off site in May 26, 2017. In the
last eight weeks from May 26, 2017, no leachate trucking has occurred.

KSL continues to investigate the source of the excess leachate generated at the site.

D. Gas Management:

1.

As of date of this inspection KSL was supplying LFG to the gas to energy plant (CB&I) and
the Archbald Cogeneration Plant. Average landfill gas generation rate for this reporting
period is 12,511 scfm.

One 500 scfm portable flare was operating in the eastern portion of Pad 8.



3. The stone columns and vacuum control devices are continually extended in the active
portions of the landfill to ensure effective odor control.

E. Site Observations

1. Litter — being controlled by perimeter fencing and portable fencing at the working face.

2. Odor — only the typical MSW odor was perceived at the working face during this
inspection.

3. Daily cover — observed stock piles of cover materials by the crusher, and solidified drill
cuttings by the working face.

F. Miscellaneous

1. Enclosed as part of this report is the monthly update sheet from Keystone Sanitary Landfill.
Included is information on the site, radiation monitoring, truck safety and leachate
management,

2. KSL performs daily routine odor patrols on-site and off-site, including Swinick
Development.

3. KSL has contracted the USDA Wild Life Services of PA to conduct on-site tests to

determine the most effective migratory bird infestation control method for the landfill. The
USDA submits quarterly report of its findings to KSL.\

If you have any questions concerning this report, please contact me at (570) 826-2022.

Sincerely,

P Y A v
N. Sam Warmate
Waste Management Prograim

Enclosure

cc:  Dunmore Borough Manager (w/encs.)
Ms. Robin Galli, Secretary/Throop Borough (w/encs.)
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MR DOMINIC DENAPLES JR SITE MANAGER
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MS ROBIN GALLI SECY
THROOP BOROUGH

436 SANDERSON 3T
THROOP PA 18512
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